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PART 1: WATER QUANTITY DRIVEN WORK

1. Public Works Stream Restoration

Project Description: This project involves two phases of repairing/restoring a badly eroding stream
channel in an extremely high risk situation adjacent to Public Works. The first phase will be
preliminary engineering; the second will be construction/restoration.

Project Background: There are two unnamed intermittent streams that flow from the south side of
downtown along South Greensboro Street and Old Pittsboro Road, join just above the 54 Bypass, and
then flow under the bypass and along the Public Works property line before joining Morgan Creek. The
stream channel is very incised adjacent to Public Works, with an extremely actively eroding bank. During
Hurricane Florence, a large section of the streambank immediately adjacent to the fuel tanks (as well as
outbuildings) collapsed, escalating and accelerating the importance of addressing the bank erosion. This
project has been an identified need since 2015.

Status: Active/Funded. The Council approved assistance with preliminary engineering from a private
engineering firm in June. A contract was executed with Jennings Environmental in August. 30%
design review occurred in October, 60% review in November, and 90% review in January. The
adjacent property owner has provided permissions. The final design, bid documents, and

construction cost estimates are being prepared, with preliminary engineering scheduled to be

completed in February. Construction bidding is anticipated for mid 2020. Staff are continuing to

work diligently with NCDPS and FEMA to pursue federal assistance for this project. Stormwater staff
consider this to be the highest priority capital project.

Fiscal and Staffing Considerations: The contract with Jennings Environmental is for $58k. Construction is
preliminarily estimated to cost $200k-$300k. FEMA/NCDPS have reviewed past and planned work and
have not raised concerns, although this is not a guarantee of federal funding. There is a significant staff
impact associated with project and grant management.

Additional Information:

https://www.fema.gov/media-library-data/1534520496845-
4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL Updated 052418.pdf
https://carrboro.legistar.com/LegislationDetail.aspx?1D=2288740&GUID=0B2EA271-314B-4ED8-8A38-
OE199F87A49F%3E&FullText=1
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https://www.fema.gov/media-library-data/1534520496845-4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf
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https://carrboro.legistar.com/LegislationDetail.aspx?ID=2288740&GUID=0B2EA271-314B-4ED8-8A38-0E199F87A49F%3E&FullText=1

2. Broad Street Culvert Replacement

Project Description: This project will involve two phases to replace an old and undersized culvert on
the 400 block of Broad Street. The first phase will be preliminary engineering; the second will be
construction.

Project Background: An old and undersized culvert on Broad Street has been responsible for previous
overtopping of the road. This site has been included in previous Town flood studies by Sungate
Engineering.

Status: Active/Funded. The Council approved funding for preliminary engineering in June with
budget modification in January. An RFQ for assistance with preliminary engineering from a private
engineering firm(s) was released in June. Interviews were held in July, and contract negotiations
and coordination continued in August-October since the bids that were received exceeded the
amount approved by the Council and currently available in the Stormwater Enterprise Fund.
Sungate Design provided the lowest responsive bid, and will be providing preliminary engineering

support. Preliminary engineering will be completed in FY 19/20, and construction bid in the summer

of 2020.

Fiscal and Staffing Considerations: The preliminary engineering will cost $50k. Construction is
estimated to cost approximately $125k; a separate project ordinance will be brought to Council for that
phase of work. There is a staff impact associated with project management.

Additional Information:

https://carrboro.legistar.com/LegislationDetail.aspx?1D=2288740& GUID=0B2EA271-314B-4ED8-8A38-
OE199F87A49F%3E&FullText=1
https://carrboro.legistar.com/LegislationDetail.aspx?1D=2288740& GUID=0B2EA271-314B-4ED8-8A38-
OE199F87A49F%3E
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3. Toms Creek Watershed Assessment and Outreach
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Project Description: In April 2019, the Council directed staff to move forward with an assessment of
conditions in a subwatershed. In June, 2019, an outreach session was held. There is an ongoing
need to address flooding issues in the upper Toms Creek watershed.

Project Background: For the Toms Creek watershed, flooding and drainage is a recurring and important
theme. The upper watershed has received the most attention in recent years due to the degree of
flooding and drainage issues experienced by residential property owners both in the regulated
floodplain and other areas. A watershed based approach is needed to comprehensively address the
issues that exist. An emerging concern is resiliency in consideration of the growing number of recent
intense storms and the potential for a shift to more flooding in the future due to climate change.

Status: Active/funded. An outreach session was held in June. Sungate Engineering is pursuing
additional studies of a catchment between Hillsborough Rd. and West Main Street with known
drainage issues. Work with the Center for Neighborhood Technology (CNT) to assist with
neighborhood preparedness and resilience to flooding and drainage concerns is underway, including
coordination with the Stormwater Advisory Commission. A presentation and discussion is planned

for February 13'™. Program design recommendations and preparation of draft and final reports will

be pursued in early 2020.

Fiscal and Staffing Considerations: Sungate’s work is costing $16.5k and the Center for Neighborhood
Technology’s work is costing $25k. There could be further implementation costs as a result of these
projects. There will be a staff impact with overseeing the work.

Additional Information: Additional information is available from multiple Council agenda items from
2013-2019. A project website has been created with relevant historical and project related information.
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http://www.townofcarrboro.org/1227/Toms-Creek

4. Land Use Ordinance Stormwater Provisions Review

/N OF CARRBORO

NORTH CAROLINA

TOV

LAND USE ORDINANCE

Adopted and Lffective Date:  November 25, 1980

Project Description: LUO stormwater provisions are currently under review.

Project Background: At the April 16th meeting, the Council referred further review of the stormwater
provisions in the LUO to staff and the Stormwater Advisory Commission in consideration of the flooding
and drainage impacts being experienced and elevated risk for increasing impacts due to climate change.

Status: Pending staff capacity. This is being considered by Planning and Public Works staff, the Town
Engineer, and the Stormwater Advisory Commission.

Fiscal and Staffing Considerations: There is no fiscal impact with reviewing and amending the LUO. There
is a staff impact with performing the review.

Additional Information:
https://carrboro.legistar.com/LegislationDetail.aspx?1D=3919560&GUID=59CDD594-2973-4C2B-813C-
738A1CF5707B&0ptions=&Search
http://www.townofcarrboro.org/DocumentCenter/View/698/Article-XVI-Floodways-Floodplains-Drainage-
and-Erosion-PDF
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https://carrboro.legistar.com/LegislationDetail.aspx?ID=3919560&GUID=59CDD594-2973-4C2B-813C-738A1CF5707B&Options=&Search
https://carrboro.legistar.com/LegislationDetail.aspx?ID=3919560&GUID=59CDD594-2973-4C2B-813C-738A1CF5707B&Options=&Search
http://www.townofcarrboro.org/DocumentCenter/View/698/Article-XVI-Floodways-Floodplains-Drainage-and-Erosion-PDF
http://www.townofcarrboro.org/DocumentCenter/View/698/Article-XVI-Floodways-Floodplains-Drainage-and-Erosion-PDF

5. FEMA Hazard Mitigation Grant Program (HMGP) Active Elevation Project

Project Description: Utilization of FEMA HMGP funds to elevate homes on Lorraine Street.

Project Background: In 2016, the Town was awarded a FEMA grant (administered by the NC Department
of Public Safety [NCDPS]) to elevate two homes at 400 Lorraine Street and 403 Lorraine Street. After start
up project delays, the Town hired Summit Design and Engineering Services in the late spring of 2018 to
assist with pre-construction/design and bidding services, construction administration and grant
compliance monitoring. Stormwater staff began providing administrative support for the project in
October 2018. Summit wrapped up the preconstruction/design phase of the project in December,
construction bid advertisement followed, and a responsive bid was received, but the bid exceeded the
available funding. Staff requested grant extension and additional funding to cover increased
construction costs in February.

Status: Active-construction. A request for additional funding and a grant extension through March,
2020 were approved in December. Staff coordinated with a contractor, Summit staff, and the owners

to begin construction in January, with a goal of completion by the end of March. Both Planning and

Public Works staff are providing administrative and project management support.

Fiscal and Staffing Considerations: Costs for work covered by the grant (>5300k) will first be borne by the
Town and then reimbursed to the Town with a combination of both Federal and State funds covering
eligible costs, provided that all grant requirements are met. There is a significant staff impact to administer
the grant funds.

Additional Information:
https://carrboro.legistar.com/LegislationDetail.aspx?1D=3767377&GUID=67B319F8-E1CC-4E4B-9DC2-
5FASAEC6CCED&Options=&Search=&FullText=1
https://carrboro.legistar.com/LegislationDetail.aspx?1D=2825729&GUID=06EB126A-0AE5-4A83-BFDO-
0AA28C2CA6F1&0ptions=ID|Text | &Search=Flood
https://www.fema.gov/media-library-data/1493317448449-
b83f27544e36b7bf67913f964a56b15a/HMA Homeowners Guide 040717 508.pdf
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https://carrboro.legistar.com/LegislationDetail.aspx?ID=3767377&GUID=67B319F8-E1CC-4E4B-9DC2-5FA5AEC6CCED&Options=&Search=&FullText=1
https://carrboro.legistar.com/LegislationDetail.aspx?ID=3767377&GUID=67B319F8-E1CC-4E4B-9DC2-5FA5AEC6CCED&Options=&Search=&FullText=1
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2825729&GUID=06EB126A-0AE5-4A83-BFD0-0AA28C2CA6F1&Options=ID|Text|&Search=Flood
https://carrboro.legistar.com/LegislationDetail.aspx?ID=2825729&GUID=06EB126A-0AE5-4A83-BFD0-0AA28C2CA6F1&Options=ID|Text|&Search=Flood
https://www.fema.gov/media-library-data/1493317448449-b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf
https://www.fema.gov/media-library-data/1493317448449-b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf

6. FEMA Hazard Mitigation Grant Program Letters of Interest (Acquisition and Elevation)

Project Description: The information presented below is for an acquisition project for 116 Carol
Street, and a new elevation project for 100 James Street

Project Background: Following on Hurricane Florence and Tropical Storm Michael, FEMA announced new
rounds of HMGP funding. In addition to the Lorraine Street properties discussed above, two additional
homeowners at 116 Carol Street and 100 James Street (properties included in previous HMGP applications
for acquisitions that did not move forward) have responded, and were included in Letters of Interest
submitted by the Town to the NC Department of Public Safety (NCDPS). Staff submitted one Letter of
Interest for an acquisition project for 116 Carol Street and a second Letter of Interest for elevation of the
home at 100 James Street in early 2019. Staff received notification in the summer of 2019 that the NCDPS
would accept applications.

Status: Applications in progress. Staff have submitted application materials to the NCDPS. Application
materials for the 116 Carol acquisition were submitted in October under Hurricane Florence and
application materials for the 100 James Street elevation were submitted in November under Tropical
Storm Michael. Staff anticipate a response to the applications in early 2020, and if approved,
finalization of one or both grant agreements later in 2020.

Fiscal and Staffing Considerations: If the Town is able to successfully enter into grant agreements (one for
acquisition and one for elevation), costs for work covered by the grants will first be borne by the Town and
then reimbursed to the Town with a combination of both Federal and State funds covering eligible costs,
provided that all grant requirements are met. Elevation costs can be reimbursed at up to $175k per home
and acquisition costs at up to $276k per home. There would be a significant staff impact to administer the
grant funds.

Additional Information:
https://www.fema.gov/media-library-data/1493317448449-
b83f27544e36b7bf67913f964a56b15a/HMA Homeowners Guide 040717 508.pdf
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https://www.fema.gov/media-library-data/1493317448449-b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf
https://www.fema.gov/media-library-data/1493317448449-b83f27544e36b7bf67913f964a56b15a/HMA_Homeowners_Guide_040717_508.pdf

7. FEMA Public Assistance: Damage Recovery from Hurricane Florence

Fact Sheet

Public Assistance

Overview

Public Assistance (PA) is FEMA’s largest grant program providing funds to assist communities responding to
and recovering from major disasters or emergencies declared by the President. The program provides emergency
assistance to save lives and protect property, and assists with ly restoring (i

affected by a federally declared incident.

Eligible Applicants

Eligible applicants include states, federally ized tribal (i ing Alaska Native villages and
organizations so long as they are not privately owned), U.S. territories, local governments, and certain private
non-profit (PNP) organizations.

PNPs must have “an effective ruling letter from the U.S. Internal Revenue Service, granting tax exemption under
sections 501(c), (d), or (e) of the Internal Revenue Code of 1954, or satisfactory evidence from the State that the
nonrevenue producing organization or entity is a nonprofit one organized or doing business under State law.™
Additionally, for a PNP operated facility to be eligible, the PNP must demonstrate the facility provides a critical
service or provides a non-critical, but essential government service and is open to the general public. A facility
that provides a critical service is defined as one used for an educational, utility, emergency, or medical purpose.?

Project Categories

FEMA processes PA grant funding according to the type of work the applicant undertakes. Eligible work must be
required as a result of the declared incident, be located in the designated area, be the legal responsibility of the
applicant, and be undertaken at a reasonable cost.

Eligible work is classified into the following
Emergency Work

Category A: Debris removal

Category B: Emergency protective measures

Permanent Work

Category C: Roads and bridges

Category D: Water control facilities

Category E: Public buildings and contents
Category F: Public utilities

Category G: Parks, recreational, and other facilities

Federal funding ines for each of these ies are listed in the Public Assistance Program and Policy
Guide, which is located online at https://www.fema.gov/media-library/assets/d: s/

Application Process

After a federal declaration, the recipient (i.e. state, tribe, or territory) conducts Applicant Briefings to inform
potential applicants (i.e. state, local, tribal, territorial, and PNP officials) of the assistance available and how to
apply. Applicants must then file a Request for Public Assistance within 30 days of the date their respective area
is desi by the federal 7

Following the approved request, FEMA and the applicants will conduct additional meetings to discuss disaster

Project Description: The Town has been working through the FEMA Public Assistance process for
damage recovery from Hurricane Florence. This aspect of Public Assistance is associated with covering
the costs associated with debris removal, emergency protective measures, restoring roads, equipment
and facilities to pre-storm conditions, and administrative costs. It is considered separately from the
activities described in #3 and #4 above, although also under the Public Assistance umbrella.

Project Background: Stormwater staff have been leading the Town’s pursuit of FEMA Public Assistance
funding. Staff have submitted claims for losses not covered by insurance and have been working with
FEMA/NCDPS staff to document and receive reimbursement, as well as reimbursement for staff time
associated with emergency response and follow up. This process has been underway since the winter.

Status: Active/nearing completion. The Florence damage recovery Public Assistance described above is
nearing completion. The Town is awaiting final review and reconciliation from FEMA and the NCDPS.

Fiscal and Staffing Considerations: The Town has received about $59k in uninsured costs to date and could
receive up to $78k of additional funds, not including the Public Assistance for the stream restoration
project (first item in this report). This work has required over 400 hundred hours of Stormwater staff time.

Additional Information:
https://www.fema.gov/media-library-data/1534520496845-

4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL Updated 052418.pdf
https://www.fema.gov/pdf/government/grant/pa/fema323_app_handbk.pdf
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https://www.fema.gov/media-library-data/1534520496845-4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf
https://www.fema.gov/media-library-data/1534520496845-4b41646e3d8839c768deb3a7f4ded513/PADeliveryModelFactSheetFINAL_Updated_052418.pdf
https://www.fema.gov/pdf/government/grant/pa/fema323_app_handbk.pdf

PART 2: WATER QUALITY & FEDERAL/STATE REGULATORY DRIVEN WORK

8. NPDES Town Wide Permit

What is an MS4 Permit Compliance A

An MS4 Audit is a structured review of the Stormwater Management Program to
hether the MS4 is ing the req specified in the

NPDES MS4 Permit & Stormwater Management Plan (SWMP)

ZDEQ>

Department of Environmental Quality EERGha _,,v/

Regulatory Requirement: The Town is regulated under a town wide permit that requires the Town to
implement a comprehensive stormwater management program that includes six minimum measures:

(1) Public education and outreach on stormwater impacts

(2) Public involvement/participation

(3) [llicit discharge detection and elimination

4) Construction site stormwater runoff control (delegated to Orange County)

(5) Post-construction stormwater management for new development and redevelopment, and
(6) Pollution prevention/good housekeeping for municipal operations.

The initial Carrboro permit was issued effective July 1, 2005, renewed in 2011, and again in 2017.

Background: In 1990, under the authority of the federal Clean Water Act and starting with large
(population >100k) municipalities (and industries), EPA began regulating stormwater runoff. In 2000, the
scope was extended to smaller municipalities, and EPA delegated the authority to the State to issue these
municipalities (including Carrboro) a stormwater permit.

Status: Active. There is a planned EPA/State NPDES Phase Il stormwater permit audit in 2020, with
new compliance expectations from EPA and the State. Given: the State’s communications about the
new requirements, and that 16 of the 20 communities that have been audited in 2019 have received
Notices of Violation and 3 additional communities have received Notices of Deficiency, staff anticipate

that a Notice of Violation or at best a Notice of Deficiency will result from the audit.

Fiscal and Staffing Considerations: Preparing for this audit and improving the Town’s permit compliance
and record keeping activities has been and will continue to be a major undertaking for staff.

Additional Information:

https://deq.nc.gov/about/divisions/energy-mineral-and-land-resources/stormwater/stormwater-
program/npdes-ms4-permitting
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https://deq.nc.gov/about/divisions/energy-mineral-and-land-resources/stormwater/stormwater-program/npdes-ms4-permitting
https://deq.nc.gov/about/divisions/energy-mineral-and-land-resources/stormwater/stormwater-program/npdes-ms4-permitting

9. NPDES Public Works Facility NPDES Permit

STATE OF NORTH CAROLINA
DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF ENERGY, MINERAL, AND LAND RESOURCES
GENERAL PERMIT NO. N 000

TO DISCHARGE STORMWATER UNDER THE
NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM

for establishments primarily engaged in the following activities:

Vehicle Maintenance Areas

Regulatory Requirement: Under federal and state law, the Public Works facility continues to be
regulated through an NPDES stormwater general permit.

Background: In 1990, under the authority of the federal Clean Water Act and starting with large
(population >100k) municipalities (and industries), EPA began regulating stormwater runoff. In 2000, the
scope was extended to smaller municipalities, and EPA delegated the authority to the State to issue these
municipalities a stormwater permit. In addition to receiving a town wide permit, Carrboro received a
separate permit for the Public Works facility given the operations occurring at the site and potential for
stormwater impacts on water quality.

Status: Active. This activity has been and remains in a regular/routine operational status, with the
facility remaining compliant with federal/state requirements.

Fiscal and Staffing Considerations: The Town has been working with a consultant for about $6k/year to
support regulatory compliance. There is also an ongoing and relatively low level of staff activity to
maintain compliance.

Additional Information:
https://deq.nc.gov/about/divisions/energy-mineral-land-resources/npdes-stormwater-gps
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https://deq.nc.gov/about/divisions/energy-mineral-land-resources/npdes-stormwater-gps

10. Jordan Lake Rules Compliance
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Regulatory Requirement: The Jordan Lake Rules are a nutrient management strategy designed to
restore water quality in the lake by reducing the amount of pollution entering upstream. Restoration
and protection of the lake is essential because it serves as a water supply for several thriving
communities, a prime recreation area for more than a million visitors each year, and an important
aquatic ecosystem.

Background: Jordan Lake was impounded in 1983 by damming the Haw River near its confluence with the
Deep River. It was created to provide flood control, water supply, protection of water quality downstream,
fish and wildlife conservation, and recreation. The lake has had water quality issues from the beginning,
with the North Carolina Environmental Management Commission declaring it as nutrient-sensitive waters
(NSW) the same year it was impounded. Since that time, Jordan Lake has consistently rated as eutrophic or
hyper-eutrophic, with excessive levels of nutrients present. The most relevant provisions in the rules for
Carrboro relate to stormwater management for both new and existing development, riparian buffers, and
fertilizer application.

Status: Awaiting State Review. There was significant Town activity between about 2005 and 2015 to
prepare for and enact ordinance provisions and begin work on implementation activities. Legislative
action has delayed further implementation. Jordan Lake Rules regulatory review is anticipated for
2020 now that a UNC Collaboratory study has wrapped up. TICOG is coordinating stakeholder

collaboration.
Fiscal and Staffing Considerations: The Town continues to be required to submit annual reports identifying
stormwater retrofits, and has programmed several projects in the CIP. It is preliminary at this point to

speculate on the potential fiscal/staff/regulatory impacts that will result, beyond an understanding
that some staff time will be required to stay informed and report back as the review is pursued.

Additional Information:

https://deg.nc.gov/about/divisions/water-resources/water-planning/nonpoint-source-planning/jordan-lake-nutrient
https://www.tjcog.org/programs-energy-environment%E2%80%AF-water-resources/jordan-lake-one-water
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11. Bolin Creek Watershed Restoration Plan Implementation

BOLIN CREEK WATERSHED
RESTORATION PLAN

NOVEMBER 1, 2012

Regulatory Requirement: The downstream extent of Bolin Creek in Carrboro, and continuing into
Chapel Hill, is on the state/federal list of impaired waters. Local actions are needed to improve water
quality.

Background: Carrboro staff worked with Chapel Hill and other local, state and federal agency staff in 2006
to create the Bolin Creek Watershed Restoration Team (BCWRT) because of the impaired waters listing. At
the time, the Bolin Creek watershed was selected as one of only 7 watersheds in the state to receive
focused state and federal assistance in preparing grant applications and leveraging other resources to
remove Bolin Creek from the impaired waters list. The selection was based on the listing and the existence
of restoration planning efforts for the larger Morgan and Little Creek Watersheds, but also, because of the
local interest in and capacity for progressive environmental initiatives. The BCWRT's long term goal is to
improve the health of Bolin Creek and its tributaries and remove it from the impaired waters list. This is an
ambitious goal that will require a robust commitment for many years to come.

Status: Pending staff capacity/funding. \Watershed restoration plan implementation has been inactive
since 2012 due to insufficient capacity/resources. Stormwater staff met with Bolin Forest
neighborhood representatives and others regarding collaborating on a potential grant application.

Fiscal and Staffing Considerations: There are no near term considerations. Longer term fiscal and staff
considerations are uncertain. Competitive 319 grant funds (40% local match) could be pursued.

Additional Information:
https://townofcarrboro.org/280/Bolin-Creek-Watershed-Restoration
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PART 3: WORK DRIVEN BY BOTH WATER QUANTITY AND QUALITY INTERESTS

12. Stormwater Service Delivery Review

The Stormwater Finance Landscape:
Where We've Come from and Where We've Yet to Go

- N | SCHOOL OF GOVERNMEN
BUNC | Evironmentai Fnance entr

Description: The purpose of this review is to research, consider, and prepare background material
related to options for service delivery for the stormwater program going forward.

Background: The Town has been incrementally increasing the levels of stormwater services for several
decades through Land Use Ordinance changes, preparation and implementation of multiple federal and
state regulatory requirements, and in the past decade, in response to increases in intense rainfall events
and increased flooding. This culminated in the creation of the Stormwater Utility and establishment of
dedicated stormwater funding in 2017-18, setting the stage for the most significant increase in service
delivery to date. The purpose of this review is to review current service delivery and look at options for
service delivery going forward.

Status: Complete. Staff presented the review and options and received feedback on September 10™". A
public hearing occurred on January 21 and amendments to the rate structure were adopted.

Fiscal and Staffing Considerations: Adoption of the rate structure amendments provides additional
capacity. Staff will be working through the details of fiscal and staff impacts in the coming months.

Additional Information:
https://efc.sog.unc.edu/sites/default/files/2019/NC%20Stormwater%20Landscape Final%20Draft 0.pdf

https://www.epa.gov/sites/production/files/2018-01/documents/overcoming-barriers-to-development-and-
implementation-of-asset-management-plans.pdf
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13. MS4 Inventory Update, Condition Assessment, Asset and Workflow Management

Description: This initiative involves using new technology to update the MS4 inventory, assess MS4
conditions, and create asset management and workflow systems and tools. Asset management is a
strategic approach to maintaining and sustaining infrastructure in order to deliver services at the
lowest overall life cycle cost. This method is intended for managing any assets, has traditionally been
used for drinking water and wastewater, and is increasingly being used by stormwater utilities.

Background: A GIS based system inventory was first completed about 15 years ago in preparation for the
Town’s NPDES permit. While maintenance of the inventory is ongoing, some additional work is needed to
fully complete the inventory so it can serve as the foundation for comprehensive stormwater workflow,
regulatory tracking and asset management needs. The Town is in the process of implementing a new
workflow management system (CityWorks) and GIS based field inventory capabilities. A system condition
assessment has not been completed, nor has an asset management system been created. It is
recommended that sufficient resources be allocated to allow this work to move forward.

Status: Active. Investments are being made in new information technology and staff are in the early
phase of systems development, configuration, and staff training. Stormwater staff participated in
Public Works review and configuration of City Works in September and October, and will be
participating in training in the coming months.

Fiscal and Staffing Considerations: There is no direct fiscal impact currently. The need for additional
resources (additional staffing and/or engineering or contractual services) will depend on the technical
requirements and overall staff workload and the desired pace of moving this work forward.

Additional Information: https://louisville.edu/cepm/projects/sustainable-community-capacity-
building/asset-management-for-stormwater

https://www.epa.gov/sites/production/files/2018-01/documents/overcoming-barriers-to-development-
and-implementation-of-asset-management-plans.pdf
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14. Stormwater Project Planning and Prioritization

Points
Criteria Type Possible 10 9 8 7 6 5 4
Medium
High infrastructure infrastructure Low infrastructure
Public safety/welfare Public interest Mandatory | impacts impacts impacts
Public infrastructure
Conveyance or insurable Private property
repair/replacement Infrastructure 10 structures affected impacted
Public
visibility/educational
value Public interest 10 High Medi
Ccmrrjunitv Public infrastructure, private insurable
Benefits insurable structures structures no insurable
Detention Flood mitigation 10 protected protected structures protected
Water supply protection | Public interest 10 Yes
>1acre &
Green street/parking reduction in Other green
Green infrastructure Multiple 10 lot curve # by >15 infrastructure
Stream/riparian Intermittent
repair/restoration Stream/geomorphic 10 Perennial stream stream
Runoff (volume)
Environmental | reduction Multiple 10 >cfs ><cfs =< cfs
Benefits Lower Upper
Bolin Bolin
Impaired waters Water quality/stream 8 Creek Creek
Nutrient reduction Water quality 7 > N reduction < < N reduction
Other
s local State/ Private-landowner
Feasibility Landowner Feasibility 10 Town owned agency federal easement/agreement
In CIP? Feasibility 5 Yes

Description: The purpose of this work is to create a process for planning for and prioritizing large
stormwater improvement/capital projects, to inventory all potential projects with a 10-20 year
planning horizon, and to develop a prioritized 5 year project list/CIP update during FY 20.

Background: Carrboro has been identifying stormwater capital projects in the Capital Improvements
Program (CIP) since 2012. These projects have historically been significantly but not solely motivated by
the implementation of State’s rules to restore Jordan Lake. Other studies have been completed and
potential projects identified by the Town Engineer and also through, for example, the State’s Ecosystem
Enhancement program, Bolin Creek watershed restoration efforts, and efforts to identify infrastructure
replacement/ improvement and stream repair/restoration projects. Identifying and implementing capital
projects is an ongoing Town process, with updates to the CIP typically prepared annually.

Status: Active. Town staff have been working on planning level cost projections as part of the Service
Delivery Review (#12). Jordan Lake Rules (#10), Bolin Creek Watershed Restoration (#11), and
Condition Assessment/Asset Management (#13) are also relevant. Stormwater input has been
provided as part of the annual CIP update.

Fiscal and Staffing Considerations: There is no fiscal impact associated with identifying, planning for, and
prioritizing projects. There will be a staff impact to pursue this work through FY 19/20, and a lower level
impact in subsequent years.

Additional Information:
http://www.townofcarrboro.org/AgendaCenter/ViewFile/Agenda/ 12052018-3552
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15. Drainage Policy Review and Residential Assistance Program

TOWN DRAINAGE POLICY

The following constitutes a statement of the official policy of the Town of Carrboro, as adopted by the Board of
Aldermen on June 12, 1984, relating to the improvement and maintenance of drainage ways within the town. This
supersedes all previously adopted policies.

1. Drainage on Public Rights-Of-Way and Easements

The Town will continue to maintain at its own expense all drainage ditches, piped and unpiped, and other drainage ways
located within public street rights-of-way or drainage easements conveyed to and accepted by the Town.

11. Drainage Problems On Private Property For Which the Town Is Legally Responsible

The Town will correct at its own expense a drainage problem created on private property where it is demonstrated to the
reasonable satisfaction of the Public Works Director that: (i) surface water is being channeled from the public street right-
of-way onto private property in a location where water would not naturally have flowed in the pre-development stage; or
(i) the drainage problem is created by water being channeled from the public street right-of-way onto private property,
into a natural drainage way that is inadequate to handle the volume of water so channeled, and a substantial portion of the
water consists of runoff from land not drained by the natural drainage way in the predevelopment stage; or (iii ) the Town
is otherwise legally responsible and liable for creating the drainage problem.

111. Town Participation In Drainage Improvements On Private Property Where The Town Is Not Legally
Responsible For The Drainage Problem.

A. The Board of Aldermen has determined that drainage problems exit throughout the Town and that it is in the public
interest and serves a public purpose for the Town to establish a public drainage system and to participate in the costs of
making improvements to the public drainage system in accordance with the policies and procedures set forth in this
section.

B. The Board of Aldermen hereby adopts that map entitled Stormwater Drainage Map and dated May 1, 1984 as the
official public drainage system map for the town. The map indicates the network of natural drainage ways located on
private property within the Town that the Town will improve and maintain, subject to the remaining provisions of this

Description: Stormwater staff have initiated a review of the Town’s 1984 Drainage Policy and
development of recommendations for an assistance program for residential property owners.

Background: Since the Stormwater Utility was formed, stormwater technical assistance provided by
staff has increased. The residential assistance that staff have provide to date has not involved any

financial assistance. An updated policy and program would help clarify the details of both technical
and financial assistance (if any) that the Town may wish to provide for private residential property

owners.

Status: See Pilot Study (#3). The work by the Center for Neighborhood Technology (CNT) described in
#3 will inform the development of an updated policy and program. Staff anticipate working on the
drainage policy review and program recommendations after the CNT pilot project through internal
staff review initially, followed by Stormwater Advisory Commission and Town Council review.

Fiscal and Staffing Considerations: Any fiscal impact resulting from financial assistance to be provided
as part of a new program will be determined through administrative and policy level review. There has
been and will continue to be a staff impact associated with technical assistance. This impact will increase if
staff will be administering a new program.

Additional Information:
http://www.townofcarrboro.org/AgendaCenter/ViewFile/Agenda/ 03142019-3607

11/5/2019


http://www.townofcarrboro.org/AgendaCenter/ViewFile/Agenda/_03142019-3607

